

Things to do - before SEPT 4th

- code of ethics
- establish decision process
- meeting schedule
- comm norms
- escalation Path — Look up what this means
- task structure/ownership
- WBS
- Gant Chart
- Risk Register
- Budget sheet
- decision log
- Structure Git
- Data base for result

- title
- sponsor
- contract
- Roles
- comm Plan
- task ownership
- procurement concerns
- sponsor restrictions
- 1 page Project charter

— Due 4th